

# ALBA Operations Calendar, January 2015-December 2015

BL operation	BL BL users and commissioning
Start-up	M Start up of accelerators with beam
Warm-up	W warm-up time Linac & RF & magnets & sub-systems optimisation
Shutdown	Off Civil Engineering, Accelerators and BL maintenance with no beam, installations and upgrades
Public & CELLS holiday	

	January	February	March	April	May	June	July	August	September	October	November	December
Weekday	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N	Day Week Shift M A N
Mo	1											
Tu												
We												
Th	1											
Fr	2											
Sa	3											
Su	4											
Mo	5 2											
Tu	6											
We	7											
Th	8											
Fr	9											
Sa	10											
Su	11											
Mo	12 3											
Tu	13											
We	14											
Th	15											
Fr	16											
Sa	17											
Su	18											
Mo	19 4											
Tu	20											
We	21											
Th	22											
Fr	23											
Sa	24											
Su	25											
Mo	26 5											
Tu	27											
We	28											
Th	29											
Fr	30											
Sa	31											
Su												
Mo												
Tu												
We												
Th												

2015 version 3.3  
 19/05/2015  
 \*\* calendari dies festius CELLS aprovat  
 \*\* August shut down updated  
 \*\*\* weeks # corrected  
 \*\*\*\* change of csn inspection day