

ALBA Operations Calendar, January 2022-December 2022

BL operation	BL	BL users (external, friendly, in-house & commissioning)
bl operation	bl	BL/FE/ID Commissioning & Accelerator Optimization for BLs
Start-up	M	Start up of accelerators with beam & Accelerator's Studies
Warm-up	W	Warm: Linac & RF & magnets & sub-systems maintenace and optimisation
Shutdown	Off	Civil Engineering, Accelerators and BL maintenance with no beam, installations and upgrades
Public & CELLS holiday		

Des 2021- Jan 2022  
Agost 2022

FE MINERVA  
ID & FE FaxTor ??  
PSS Fxator

	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SETEMBER	OCTOBER	NOVEMBER	DECEMBER
	Shift	Shift	Shift	Shift	Shift	Shift	Shift	Shift	Shift	Shift	Shift	Shift
Weekday	Week Day M A N	Week Day M A N	Week M A N	Week Day M A N	Week M A N	Week Day M A N	Week Day M A N	Week Day M A N	Week Day M A N	Week Day M A N	Week Day M A N	Week Day M A N
Mo												
Tu		5 1	9 1					31 1			44 1	
We		2	2			1		2			2	
Th		3	3			2		3			3	1
Fr		4	4		1	3	1	4	1		4	2
Sa	1	5	5			4	2	5	2	1	5	3
Su	2	6	6		1	5	3	6	3	2	6	4
Mo	3	7	7	4	2	6	4	7	4	3	7	5
Tu	1 4	8	8	14 5	18 3	7	5	8	5	40 3	8	49 6
We	5	9	9	6	4	8	6	9	6	5	9	7
Th	6	10	10	7	5	9	7	10	7	6	10	8
Fr	7	11	11	8	6	10	8	11	8	7	11	9
Sa	8	12	12	9	7	11	9	12	9	8	12	10
Su	9	13	13	10	8	12	10	13	10	9	13	11
Mo	10	14	14	11	9	13	11	14	11	10	14	12
Tu	2 11	15	15	12	10	14	12	15	12	41 11	15	50 13
We	12	16	16	13	11	15	13	16	13	12	16	14
Th	13	17	17	14	12	16	14	17	14	13	17	15
Fr	14	18	18	15	13	17	15	18	15	14	18	16
Sa	15	19	19	16	14	18	16	19	16	15	19	17
Su	16	20	20	17	15	19	17	20	17	16	20	18
Mo	17	21	21	18	16	20	18	21	17	17	21	19
Tu	3 18	22	22	19	20	21	19	22	18	42 18	22	51 20
We	19	23	23	20	18	22	20	23	19	19	23	21
Th	20	24	24	21	19	23	21	24	20	20	24	22
Fr	21	25	25	22	20	24	22	25	21	21	25	23
Sa	22	26	26	23	21	25	23	26	22	22	26	24
Su	23	27	27	24	22	26	24	27	23	23	27	25
Mo	24	28	28	25	23	27	25	28	24	24	28	26
Tu	4 25		13 29	17 26	21 24	26 28	30 26	29 30	35 27	43 25	48 29	52 27
We	26		30	27	25	29	27	31	28	26	30	28
Th	27		31	28	26	30	28		29	27		29
Fr	28			29	27		29		30	28		30
Sa	29			30	28		30			29		31
Su	30				29		31			30		
Mo	31				30					31		
Tu					22 31							

2022 versio 3.0  
16/09/2021, MBM approved

Introduce PSS days  
8 shut downs  
25 days off in August  
"bl" days for XAIRA commissioning  
with official holidays  
Remove "bl" days for XAIRA April 1-2  
"bl" days for XAIRA commissioning, 22-23/07  
"bl" days for MINERVA commissioning, 04-05/11